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TIME EXTENSION REQUEST - CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM PROJECTS
WAIVER 00-21

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (Commission) on
September 29, 1999, stipulates that funds programmed for all components of projects are available for
allocation only until the end of the fiscal year identified in the State Transportation Improvement Program
(STIP).

Attached is a list of projects for which the deadline for Project Allocation is rapidly approaching.  The
Department, the San Joaquin Council of Governments (SJCOG) and the Los Angeles County Metropolitan
Transportation Authority (LACMTA) are requesting time extensions in order to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the project extension requests for two projects; one
project in San Joaquin County for $11,714,000, and one project in Los Angeles County for $3,185,000.

SUMMARY
The Commission has programmed $14,899,000 in FY 1999-2000 for projects on the attached list.  The
programmed funds have not yet been allocated.  The attached project list describes the reasons for the delays
that have resulted in the extension request.

Attachment



Attachment 

Time Extension Request for FY 1999-2000 : Caltrans Construction Component

Programmed Department's Request
Project Element* District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY until end of

EA DESCRIPTION Source* (x $1,000) Months (month-yr)

1 CTCO 10 SJ 99 7664/ 
1A7001

On Route 99 - Arch Road I/C RIP  $        11,714 New design requirements, a decision to change lead agency from the City of 
Stockton to Caltrans, FHWA sound mitigation requirements not included in the 
original scope, and a required agreement between the Federal Aviation 
Authority (FAA) and FHWA for combined environmental studies completed as 
part of the Stockton Airport Expansion project. 

20 Feb-02

2 CTCO 7 LA 10 0296/ 
053541

On Route 10, in the City of El 
Monte, west of Santa Anita 
Avenue to Meeker Road - 
Construct Soundwall 
(Westbound)

GF RIP  $          3,185 This soundwall project is scheduled to be constructed together with a Locally 
funded HOV project within the same limits.  The HOV project has been delayed 
until FY 2000/2001 due to design revisions required to address traffic operation 
system (TOS) conflicts with other TOS elements in construction under a 
different contract.  Soundwalls cannot be constructed prior to the widening since 
it requires widening of the highway, R/W acquisition and a structure modification 
that are part of the HOV project

9 Mar-00

Total 14,899$         

* Note:
1. RIP denotes Regional Improvement Program funds.
2. GF RIP denotes Grandfathered Regional Improvement Program funds.
3. CTCO denotes Caltrans Capital Outlay 
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